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Date: Wednesday, January 15, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Tom O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Partly cloudy, 10% chance of rain, Lo: 31°F, High: 39°F, Winds: 5 to 10 mph, due SW, 77% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed laying concrete in WH3. 

2. START V continued to process samples in HPGe. 

3. ERRS resumed excavations on A12, on the North side of the soil pile. 

4. START V resumed scanning excavations in A12 to ensure SSAL were meet. 

5. START V collected a total of 2 post excavation soil samples in A12. 

6. ERRS began site shutdown procedures. 

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 16, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will continue site showdown operations. 
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Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 246.66 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,739.16 

Total Number of Disposal Trucks Today 19 

Total Number of Disposal Trucks to Date 359 

Soil Volume Transferred to Disposal Trucks 437 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
8,234 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 
View of ERRS conducting excavations on the north side of the soil pile in A12. 

 

View of ERRS conducting backfilling in A11 on the west side of the soil pile. 
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